

- Once per sprint, on final day
- 30-60 mins
- Facilitated by product owner with your support
- Share progress against Sprint goal and quarterly objectives

- What value were you focussed on providing?
- Who cares most about the work completed?
- Any blockers that impacted the iteration?
- Any dependencies needing close management?

