

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5	Wrap up and Reset
Readiness	Invites for system events Invites for next planning		Business alignment Value Stream Team Topology review	Funding allocation Training new members / stakeholders	Exec briefing Product vision & feature backlog Architecture vision Circulate agenda SM / Coach Synch	Quarterly Planning
Execution	SM / Coach Synch Product Sync	SM / Coach Synch Product Sync	SM / Coach Synch Product Sync	SM / Coach Synch Product Sync	Product Sync	Hackathon / Innovation event Planning Outcomes Documented & communicated
Reflection	Team Review(s) System Demo	Reporting Team Review(s) System Demo	Reporting Team Review(s) System Demo	Reporting Team Review(s) System Demo	Reporting Team Review(s)	System Demo
Improvement	Team Retros	Communities of Practice Team Retros	Team Retros	Communities of Practice Team Retros	Team Health Check	Retrospective

- Logistics
- Operational readiness
- Planning event content readiness
- System event
- Team specific event